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“UNITED STATES GOVERNMENT

Memorandum

Chief, Saturn Systems Office, DG paTE: January 5, 1967

Chief, Program Control Office, DC

KSC Apollo Program Directive 4A

The enclosed is the revision of KSC Apollo Program Directive 4,
which was issued July 15, 1966. This directive is based on

MSF Apollo Program Directive 4F, dated November 30, 1966,

as revised by TWX on December 23 and 27, 1966. The guidelines
and milestones contained in the enclosed have been coordinated
with representatives of DLO.

It is requested that the enclosed directive be officially transmitted

to the Uprated Saturn I and Saturn V stage contractors, as a
baseline for negotiating revisions to current contracts.
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Bert Greengldss
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KSC Apollo Program Directive 4A
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Kennedy Space Center | Date:

APOLLO PROGRAM DIRECTIVE : December 27, 1966

TO

- KSC APOLLO PROGRAM DIRECTIVE

FROM

Distribution

SUBJECT : KSC Apollo Program Schedules, Controlled Milestones

and Hardware Assignments

- ACTION : All KSC Organizations are to implemdpt/the requirements

of this Directive effective with the issuance date and on
a contmumg basis
This matertal contalns Information affecta

. . ing the natiual "
REFERENCE: A. Apollo Program Directive 4F Sttes Wik 1o e o

I

1.

[ B s Sections Ty 4

h transniaion or g \g] tun of whi,,
By manner to g

PURPOSE o Uhtbucd by hﬂ unzuthorized .pcrson -

This Directive defines the KSC Apollo/Saturn Program schedules
that have been developed to meet the approved NASA Headquarters
Apollo Program Schedules and Controlled Milestones. This
revision supersedes KSC Apollo Program Directive No. 4 dated
July 15, 1966.

SCOPE

~Attachment A provides approved Apollé Program schedules, hardware
-~ and launch complex assignments and mission asmgnments

(Reference A).

Attachment B provides the KSC controlled schedule milestones in
support of approved NASA Headquarters Apollo Program milestones.
KSC controlled schedule milestones represent those significant
events which must be accomplished in order to meet approved

' Program objectives.

Changes to Attachment B for Site Activation will require prior
approval of the Apollo Program Manager. Changes to Launch
Operations controlled schedules will require prior approval of
the Director, Launch Operations and the Apollo Program Manager.

RESPONSIBILITIES

.Each KSC organization is responsible for the immediate implementation

of the requirements of this directive and for requesting changes to the
controlied milestones under their management_syst_em.
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Mission Support and Operations Planning

The flight hardware assignments and associated flight schedules
shown in this attachment form the basis for mission support and
operations planning through the Apollo Program including the

- overlap period between the Uprated Saturn I and the Saturn V

flight schedules. 'In all cases, Launch Vehicle contractors and
Spacecraft contractors will develop and maintain the capability
to checkout and launch in accordance with schedules as shown

in Attachment B. '

These assignments are consistent with and are based on the
approved general mission planning discussed below, The mission
planning recognizes the fact that, during the CY-1967-1968 schedule
overlap of AS-207 and AS-209 through AS-212 with AS-504 through
AS-507, not all missions will be manned Apollo Missions flown on
the presently approved Apollo Launch Schedule, but that one of the
conditions described below will occur:

1. Spacecraft test flights on the Uprated Saturn I in support of
the Lunar Landing Program will be transferred to the Saturn V
as soon as that launch vehicle is capable of being manned
(AS-503). It is planned that this transfer will occur after
the dual mission of AS-205 and AS-208. This would release
AS-207 and AS-209 through AS-212 from their primary Apollo
Program assignment of a "CSM-LM Operations' mission. In
this event it is planned that AS-207 and AS-209 through AS-212
would be flown as a follow-on mission. This phasing will be
adjusted to result in no more than four LM flights and no more
than six manned flights during CY-1968.

.2. In the event‘ that transfer of the spacecraft test flights from the

Uprated Saturn I Program is delayed because manned Saturn V

missions cannot be flown as early as planned (AS-503) during

this overlap period, "CSM-LM Operations' missions would be

flown on AS-207/A8-209, AS-210/AS-211 and AS-212, if required.
- The total missions in this case will also be scheduled to resuit

in no more than four LM flights and no more than six manned

flights during CY-1968. :

Attachment A Page 1 of 6 ©Pages
, December 27, 1966




MISSION 54 2:°ORT & OPERATIONS PLANNING (Cont'd)

In the event that AS-207/209 is a manned flight for the mainline
Apollo Program, AS-503 would be an unmanned flight if flown
on the present schedule. Also, if AS-210/211 is a manned
flight in the mainline Apollo Program, AS-504 would be an
unmanned flight if flown on the present schedule.

Attachment A ' Page 2 of g pages
' December 27, 1966
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HARDWARE AND

LAUNCH COMPLEX ASSIGNMENT

v
201
202
203

204
206
205
208
207+
209+
210%
211

212%

SUMMARY
UPRATED SATURNI
CSM LM
.009 None
011 None
NC-203 None
012 Noﬁe
NC-1 1
101 None
NC-2 2
Yes None
Nosecone Yes
Nosecone Yes
Yes None
Yes Yes

LAUNCH COMPLEX

34
34

~ 37B
34
37B
34
37B
34
37B
37B
34

37B

*No Spacec‘:raft‘ assignments have been made due to the number of

assignment alternatives which exist based on mission progress.

Assumption is made that a spacecraft will be available to support

‘the. mission.

Attachment A

Page 3 of 6 pages
December 27, 1966
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. "~ HARDWARE AND LAUNCH COMPLEX ASSIGNMENT

SUMMARY
SATURN V
LAUNCH | | . LAUNCH
VEHICLE - _CsM LEM : COMPLEX
501 | 017 ~  LTA10R  39A
502 020 LTA 2. 39A
503 | 102 3 39A
504‘ - 103 4 39A
505 Yes Yes 39B
506 Yes Yes 39A
507* Yes Yes 39B
508* Yes Yes - 39A
. ' 509*% Yes | ~ Yes ~ 39B
- 510% . Yes Yes 39A
511% | Yes Yes | 39B
512% Yes . Yes _ 39A
513% Yes Yes 398
514% ' Yes Yes 39A
515% ' Yes . Yes | - 39B

*No Spacecraft assignments have been made due to number of
assignment alternatives which exist based on mission progress.
Assumption is made that Spacécraft will be available to support

the mission.

Attachment A | Pages5 of g pages
‘December 27, 1966
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APOLLO UPRATED SATURN-1 WORK WEEK AND SHIFTS
PLANNING

WORK WEEK PLANNING

AS-204 operations from spacecraft electrical mate through launch
will be planned on a six (6) day work week. -

AS-204 operations from start of stage checkout through spacecraft
electrical mate will be planned on a five (5) day work week with
limited overtime. - '

AS-205 through AS-212 operations from start of stage checkout through
launch will be planned on a five (5) day work week with limited overtime.
However, scheduling constraints may necessitate rescheduling and/or
re-running major tests on the weekend,

Activation and launch operations activities will be planned on a five

(5) day work week. Activation and launch operations activities critical
to achieving schedule objectives, that can be accomplished by a small
crew, in comparison to the contractor's total activation/launch crew,
will be planned on an around-the-clock basis including weekends as
required. Examples of such type activities are:

a. Vehicle Erection

b. Stage Propulsion Checks

c. Hypergolic Tanking

d. Ordnance Installations

€. Certain Refurbishments

f. RP-1 Tanking

g. GSE Modifications

h. Any individual stage contractor work prior to launch
vehicle electrical mate

Operational planning should be based on not scheduling integrated tests
to be performed on two launch vehicles on the same day. ‘

Dual missions (AS-205/208, AS-207/209, and AS-210/211) will be
launched with a minimum launch interval (T-O——T-0) of not less
than 20 hours.

WORK SHIFTS PLANNING

Major tests will be conducted on first shift. (A work shift is to be
considered as eight (8) working hours). Examples of major tests are:
Plugs In Test, Plugs Out Test, Simulated Flight Test, Countdown
Demonstration Test, Flight Readiness Test. :

Page 1 of 18 Pages
Attachment B December 37, 1966




Specifically, a major test may be defined as a test involving at least

two or more stages and multiple systems. Overrun of major test into

the next shift will be accomplished by overtime for key test personnel
with remaining support being provided by normal second shift

personnel. Key test personnel are defined as those required to maintain
test continuity. Major tests will not normally be conducted on weekends,
however, a real time scheduling constraints may necessitate rescheduling
and/or re-running a major test on the weekend.

Minor tests, test set-ups, maintenance and test evaluation will normally
be planned for second shift. Specifically, a minor test may be defined
as independent stage checks and other tests that may involve two or
more stage contractors but are limited to small portions of the stage
contractors test crew, | :

Third shift work will normally be limited to power off modifications
minor trouble-shooting and maintenance.

Attachinent B Page 9 of pages
' . December 27, 66




UPRATED SATURN 1 ACTIVATION MILESTONES

LC-34 BLOCK II CSM CAPABILITY

Immediately following AS-204 launch, LC-34 will be modified to 2
Block II CSM configuration in preparation for the AS-205/AS 208
dual mission. To support this modification, Block Il CSM ground

~ support equipment (GSE) deliveries to KSC must be complete by

February 1, 1967. The required Block II modifications will be
accomplished during the time period of March 1, 1967 through
May 1, 1967.

LC-37 BLOCK I CSM CAPABILITY

LC-37 is to be modified for Block II CSM capability by February 15, 1968.
In order to support this plan, it is required that all ICD's be signed off
by January 15, 1967; design must be completed by January 31, 1967;
advance procurement must be initiated by March 1, 1967; and contractual
award for construction modifications are to be completed by March 15,
196'7. Construction should begin immediately following the launch of

AS 208. The construction span time of 5-1/2 months will include one
month of down time due to the final checkout and launch of AS 208. The
subsequent completion of construction modifications is required by
January 1, 1968, with a BOD of December 1, 1967. GSE must be
delivered not later than October 1, 1967 in order to support a

completion of installation and checkout by February 15, 1968. Included
in this modification is the ability to support a simultaneous LM/CSM
operations.

Page 3 of 16 Pages
Attachment B December 27, 1966
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APOLLO/SATURN V-WORK WEEK AND SHIFTS
' PLANNING

WORK WEEK PLANNING

Apollo/Saturn V activation and launch operations activities will be
planned on a five (5) day work week. Activation and launch operations
activities critical to achieving schedule objectives, that can be
accomplished by a small crew, in comparison to the contractor's total
activation/launch crew, will be planned on an around-the-clock basis
including weekends as requlred examples of such type activities are:

a. Vehicle Erection

b. Stage Propulsion Checks

¢. Hypergolic Tanking

d. Ordnance Installations

e. Certain Refurblshments

i. RP-1 Tanking

g. GSE Modifications

h. Any individual stage contractor work prior to launch
Vehicle Electrical Mate

Operational planning should be based on not scheduling integrated tests
to be performed on two launch vehicles on the same day.

WORK SHIFTS PLANNING

Major tests will be conducted on first shift. {A work shift is to be
considered as eight (8) working hours). Examples of major tests are:
Plugs In Test, Plugs Qut Test, Simulated Flight Test Countdown
Demonstration Test, Flight Readiness Test.

Specifically, a major test may be defined as a test involving at least
two or more stages and multiple systems. Overrun of major test into
the next shift will be accomplished by overtime for key test personnel
with remaining support being provided by normal second shift

.personnel. Key test personnel are defined as those required to maintain

test continuity. Major tests will not normally be conducted on weekends,
however, real time scheduling constraints may necessitate re-scheduhng
and/or re- running a major test on the weekend,

Page 7 of 16 Pages
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Minor tests, test set-ups, maintenance and test evaluation will
normally be planned for second shift. Specifically, a minor test
-may be defined as independent stage checks and other tests that may
involve two or more stage contractors but are limited to small
portions of the stage contractors test crew.

Third shift work will normally be limited to power off modifications,
minor trouble-shooting and maintenance,

Attachment B ' Page g of 1g Pages
December 27, 1966




1

SATURN V ACTIVATION MILESTONES

LUT-3

1. LUT-3 operational ready for 500F-2

2. LUT-3 operational ready for Apollo/
Saturn V Flight Vehicle

CSM/LM For AS-503

1. Complete CSM Block II GSE checkout

and LM-3 GSE checkout on LUT-1
and VAB Hi-Bay #1 or #3

2. Complete CSM Block II GSE and
LM-3 GSE checkout on MSS and
Pad A :

CSM/LM For 504

1. Complete CSM Block II GSE and
LM-4 GSE checkout on LUT-2
and VAB Hi-Bay #1 or #3

2. Complete'CSM/ LM GSE checkout
on Pad B for Back-up to AS 504

Complete all GSE/ESE installation

- and checkout in LCC Firing Room #3

to support operational space vehicle

Complete all construction and outfitting
and all GSE/ESE installation and
checkout in VAB Hi-Bay #2 to support
operational space vehicle

Attachment B

June 15, 1967
2 weeks later

April 1, 1968
July 15, 1967
2 weeks later
September 26, 1967

4 weeks later

October 1, 1967
4 weeks later

December 1, 1967
4 weeks later

April 15, 1968

May 1, 1968

Page 9 of 1§ Pages
December 27, 1966




SPACECRAFT INDUSTRIAL AREA ACTIVATION MILESTONES

Industrial Area Facilities operational ready for LM-1-January 14,1967

West Altitude Chamber operational ready for LM-2-April 15, 1967

. Attachment B “ : Page 10 of 16 Pages
December 27, 1966
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